
Department of Energy 

ROCKY FLATS OFFICE 
P . 0  BOX920 

GCLDEN, COLOHAW 80402-0928 

Mr. David C. Shelton, Director 
Hazardous Material & Waste Management Division 
Colorado Department of Health 
4210 East 11th Avenue 
Denver, Colorado 80220 

90-DOE-5922 

Mr. Robert C. Duprey, Director 
Waste Management Division 
U.S. Environmental Protection Agency, Region VIII 
999 18th Street, Suite 500,8WM-C 
Denver, CO 80202-2405 

Gentlemen: 

Draft proposed Interim Measure/Interim Remedial Action (IM/IRA) for Medium Priority 
Sites, Operable Unit 2 (OU2)- Rocky Flats Plant (RFP) 

Reference is made to the letter from David C. Shelton, Colorado Department of Health 
(CDH) to Messrs. Nelson, U.S. Department of Energy (DOE) and Warner (EG&G) dated 
February 15,1990, subject "Comments on the December, 1989, Phase I1 RIPS Plan for 
OU2", wherein the requirement for an April 16,1990, DOE deliverable of a draft 
proposed IM/IRA Workplan to address surface-water contamination was identified. 
Reference is also made to the letter from Robert Nelson to David Shelton, dated February 
28, 1990, similar subject, wherein DOE provided a response to the February 15, 1990, 
letter. A copy is enclosed for your information. 

In the second referenced letter DOE identified a meeting to be held on March 7,1990, to 
discuss the IM/IRA approaches for surface-water contamination. Due to inclement 
weather, this meeting was held on March 14,1990. At the close of this meeting, the RFP 
personnel (both DOE and EG&G) in attendance understood that a technical consensus had 
been reached between both your staff(s) and ours with regard to the approach to be taken 
on the subject plan, however the schedule and the need for more timely implementation of 
the IM/IRA was an action item which the RFP personnel needed to resolve prior to further 
discussions with your staff personnel. On April 2, 1990, a conference call was held 
between the RFP, CDH, and the U.S. Environmental Protection Agency (EPA). During 
this call DOE agreed to meet on April 9, 1990, to present an accelerated schedule on the 
OU2 IM/IRA in order to avoid issuance of emergency orders on the part of both CDH and 
EPA. 

On April 9,1990, the RFP presented a preliminary schedule which identified December 
30,1990, as the start-up date for a surface-water treatability study pilot system which 
would collect and treat the upper south Walnut Creek surface-waters. It was agreed to by 
the RFP, CDH, and EPA that in lieu of the April 16, 1990, deliverable, RFP was to 
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deliver a letter committing the RFP to two (2) actions. The first action is for the RFP to 
commit to a December 30,1990, start of an interim measure. The second action is for the 
RFP to identify a due date for delivery of a more detailed IM/IRA schedule. 

The purpose of this letter is to assure both agencies (CDH & EPA) that the RFP will take 
all actions necessary to achieve the December 30,1990, start-up date and commit to 
deliver a more detailed schedule (which will include the delivery of am IM/IRA to both 
agencies) by May 4, 1990. 

If you have any questions or require additional information please contact Margaret Wilson 
on 966-4765. 

Enclosure 

cc w/Enclosure: 
D. P. Simonson, Dep. Mgr., RFO 
S. Grace, RFO 
J. Kersh, EG&G 

-ngard, EG&G 

R. Roeder, Acting Assistant Manager for 
nvironmental Management 


